

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

PR & RD Dept. – Visakhapatnam District - PMGSY P.No.AP 19X 147 - "Road from PR Road @ 8/0 km Vanabharangi in Pedabayalu (M)" – Re-RAS for an amount of Rs.277.45 lakhs as against RAS sanctioned for an amount of Rs.275.00 lakhs due to difference of cost for GST @12% and VAT @ 5% @ Rs.2.45 lakhs – Accorded - Orders – Issued.

-----  
**PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.Rt.No.21**

**Dated.19.01.2022**

Read the following:-

- (1) G.O.Ms.No.96, PR & RD (Progs.II) Dept., dt.16.03.2013.
- (2) G.O.Rt.No.261, PR & RD (Progs.II) Dept. dt.13.04.2017.
- (3) From the Engineer-in-Chief, PR, A.P., Vijayawada Letter No.W12/AP19X 247/Vanabharangi/VSP/2013, dt.03.11.2020.

.....

**ORDER:-**

In the G.O. first read above, the work "Road from PR Road @ 8/0 km Vanabharangi in Pedabayalu (M), Visakhapatnam District" was administratively sanctioned for Rs.172.99 lakhs (MoRD share: Rs.102.22 lakhs; State share: Rs.70.77 lakhs) under PMGSY Phase X, Batch-II.

2. In the G.O. second read above, Revised Administrative sanction was accorded for Rs.275.00 Lakhs due to increase in the length of road to connect to target habitation. The work was entrusted to Sri M.V. Narayana, Mogalthur (M), West Godavari District @ 0.63% Less than the Estimate rates (2016-17 SoR).

3. The Engineer-in-Chief, PR, A.P., Vijayawada in his letter third read above, has requested to accord RAS for Rs.277.45 lakhs for the work with modified MoRD share & State share as below, duly adjusting the excess amount of Rs.2.45 lakhs which is due to difference of cost for GST @12% and VAT @5% from the State savings amount.

| <b>Sanction</b>         | <b>GoI Share<br/>Rs. in Lakhs</b> | <b>State share<br/>Rs. in Lakhs</b> | <b>Total<br/>Rs. in Lakhs</b> |
|-------------------------|-----------------------------------|-------------------------------------|-------------------------------|
| As per RAS              | 204.23                            | 70.77                               | 275.00                        |
| As per RAS now proposed | 204.23                            | 73.22                               | 277.45                        |
| Excess amount           | 0.00                              | 2.45                                | 2.45                          |

4. In the circumstances explained above, Government, after careful consideration, hereby accord re-Revised Administrative Sanction to the work "Road from PR Road @ 8/0 km Vanabharangi in Pedabayalu (M), Visakhapatnam District" under PMGSY P.No.AP 19X 147 for an amount of Rs.277.45 lakhs as against RAS of Rs.275.00 lakhs, due to difference of cost for GST @12% and VAT @ 5% @ Rs.2.45 lakhs.

**(P.T.O)**

**:: 2 ::**

5. The Engineer-in-Chief, PR, A.P., Vijayawada is requested to take further necessary action, accordingly. He is also directed to process all files pertaining to Administrative Sanction/RAS proposals invariably through Government. Any lapses will be viewed seriously.

6. This order issues with the concurrence of Finance (FMU – PR & RD, RWS) Dept. vide their U.O. No. FIN01-FMU0MRAS(PRRD)/50/2021-FMU-PRRDRWS, dt.27.12.2021 (Computer no.1567102).

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**GOPAL KRISHNA DWIVEDI  
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief, PR, A.P., Vijayawada

The Superintending Engineer, PR Circle, Visakhapatnam

Copy to:-

The Director of Treasuries & Accounts, A.P., Vijayawada

The Director of Works & Accounts, A.P., Vijayawada

The Pay & Accounts Officer, A.P., Vijayawada

The District Treasury Officer, Visakhapatnam

The Finance (FMU – PR & RD, RWS) Dept.

The P.S. to M (PR & RD, M&G)

The P.S. to Prl. Secy. to Govt., PR & RD Dept.

Sc/Sf.,

//FORWARDED :: BY ORDER//

*S.N.S.L.*

SECTION OFFICER